U.S. ARMY CHEMICAL MATERIALS AGENCY

WEEKLY UPDATE

WWW.CMA.ARMY.MIL

PINE BLUFF CHEMICAL ACTIVITY
PINE BLUFF CHEMICAL AGENT DISPOSAL FACILITY

Dec. 11 - 17, 2007

PBCDF disposal operations have safely eliminated:

PBCDF WEEKLY TOTALS	AMOUNT
Nerve Agent VX Rockets	2,091
Nerve Agent VX Pounds*	23,398

PBCDF PROJECT TOTALS	AMOUNT
Nerve Agent VX Rockets	9,364
Percentage of Nerve Agent VX Rockets	47.8%
Nerve Agent VX Pounds*	89,134
Percentage of Total Chemical Agent Tons (all campaigns)	13.6%

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems

Munitions Now Being Destroyed

M55 Rockets

This week PBCDF continued processing VX rockets and agent. Maintenance was performed on the rocket shear machine. Activities in preparation for the upcoming VX Agent Trial Burns are ongoing.

PBCA has safely transported more than 300 Enhanced Onsite Containers (EONCs) carrying VX rockets to PBCDF since the start of VX disposal operations.

**Please note that due to Christmas and New Year's being on Tuesday, for the next two weeks the Update will be released on Wednesday.*

PBCDF Milestone Dates:

- PBA Chemical Weapons Stockpile Storage began in 1945
- Construction began in 1999
- Construction complete in 2002
- Testing and Training complete in 2005
- Disposal Operations began in March 2005
- Last GB M55 rocket destroyed in May 2007

PBCDF

PUBLIC AFFAIRS:

Raini Wright
Phone: (870) 540-2047
wrightr@pbcdf.com

Carole Newton
Phone: (870) 540-2406
carole.newton@us.army.mil

SYSTEMS CONTRACTOR:

Cheryl Martin
Phone: (870) 541-6981
cheryl.martin@wgint.com

Outreach Office for Chemical Disposal
Woodlands East
7197 Sheridan Road
Suite 110
White Hall, AR 71602
Phone: (870) 247-2025 or
(870) 534-4901
Fax: (870) 247-2335

Outreach Office Hours:
8:30 a.m. - 5:00 p.m.
Monday - Friday
(Additional hours available upon request)