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UMCDF Highlights
• It has been 761 days, or more than 3 million work

hours, since a lost-time accident occurred at the
UMCDF (July 7, 2006).

steve.meyers@umcdf-fo.org

Umatilla Chemical Agent
Disposal Facility Processing

(July 31 - Aug. 6, 2008)
Total number of VX-filled 8-inch projectiles

destroyed this period 1,633

Total VX projectiles destroyed to date 36,065
Percentage of VX projectiles destroyed to date 100

Pounds of VX agent destroyed this period 21,947
Pounds of total VX agent destroyed to date 607,123

Total munitions destroyed to date since start
of operations (Sept. 7, 2004)

including non-stockpile GB and VX ton containers
206,284

Nominal tons of chemical agent destroyed
to date 1,316.51

Percentage of total agent tons destroyed 35.41

Goodbye to VX projos

The Umatilla Chemical Agent Disposal Facility
(UMCDF) safely completed its 8-inch diameter VX

nerve agent artillery projectile disposal campaign
Wednesday. The last of 3,752 VX-filled 8-inch artillery
projectiles was destroyed at about 8:47 p.m. in the dis-
posal plant’s Metal Parts Furnace (MPF).

These 8-inch projectiles or “shells” were the last 8-
inch VX-filled artillery projectiles in both Oregon’s chemi-
cal weapons stockpile and the national stockpile. 

“This has been a tremendous effort by the entire
team to safely complete destruction of all artillery projec-
tiles in Oregon’s stockpile,” said Mike Strong, the Army’s
site project manager at Umatilla. “This milestone truly
represents the dedication and expertise of the team in
remaining focused and committed to safety.”

The 8-inch VX projectiles campaign started with the
first movement of munitions on July 15, and it was com-
pleted ahead of schedule. The UMCDF will now reconfig-
ure or “change over” from projectiles processing to VX
land mines processing. It should take about two months
to reconfigure portions of the plant to begin processing
land mines, which are a different type of munition. Land
mines are also the last VX munition in Oregon’s stockpile.

“We’re pleased to complete another campaign while
maintaining our safety and environmental compliance
standards,” said Doug Hamrick, project general manager
for Washington Defense Group of URS Corporation’s
EG&G Division. “Safety and compliance will remain a
continued focus during the change over to mines.”

The VX land mines disposal campaign is planned to be
completed by early 2009 if there are no significant delays.

Munition handler Robert Shaffer places the last VX pro-
jectile in the UMCD stockpile on the conveyor that sends
it through the destruction process Wednesday.

UMCD/UMCDF Milestones
• Aug. 6, 2008: Completed VX 8-inch projectile campaign.
• July 16, 2008: Processed first VX 8-inch projectile in the

Metal Parts Furnace (MPF).
• July 15, 2008: First VX 8-inch projectiles transported from

depot storage to disposal plant.
• June 27, 2008: Completed VX 155mm projectile campaign.
• March 21, 2008: Destroyed first VX 155mm projectile in the

MPF.
• March 20, 2008: First VX 155mm projectiles transported

from depot storage to disposal plant.
• Jan. 23, 2008: Completed VX rocket campaign.
• Dec. 24, 2007: Completed VX spray tank campaign.
• Nov. 26, 2007: Processed the non-stockpile VX ton container.
• Nov. 23, 2007: Destroyed the first VX spray tanks in the

MPF.
• Nov. 19, 2007: First VX spray tank transported from depot

storage to disposal plant.
• Nov. 9, 2007: First VX chemical agent destroyed in the

Liquid Incinerator (LIC).
• Oct. 29, 2007: Processed the first VX M55 rockets in the

Deactivation Furnace System (DFS).
• Oct. 26, 2007: First VX M55 rockets transported from depot

storage to disposal plant.
• July 8, 2007: Completed GB munitions campaign.


