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UMCDF Highlights
• It has been 691 days, or more than 3.1 million work

hours, since a lost-time accident occurred at the
UMCDF (July 7, 2006).
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UMCD/UMCDF Milestones
• March 21, 2008: Destroyed first VX 155mm projec-

tile in the Metal Parts Furnace (MPF).
• March 20, 2008: First VX 155mm projectiles trans-

ported from depot storage to disposal plant.
• Jan. 23, 2008: Completed VX rocket campaign.
• Dec. 24, 2007: Completed VX spray tank cam-

paign.
• Nov. 26, 2007: Processed the non-stockpile VX ton

container.
• Nov. 23, 2007: Destroyed the first VX spray tanks

in the MPF.
• Nov. 19, 2007: First VX spray tank transported from

depot storage to disposal plant.
• Nov. 9, 2007: First VX chemical agent destroyed in

the Liquid Incinerator (LIC).
• Oct. 29, 2007: Processed the first VX M55 rockets

in the Deactivation Furnace System (DFS).
• Oct. 26, 2007: First VX M55 rockets transported

from depot storage to disposal plant.
• July 8, 2007: Completed GB munitions campaign.

Umatilla Chemical Agent
Disposal Facility Processing

(May 22 - 28, 2008)
Total number of VX-filled 155mm projectiles

destroyed this period 0

Total VX projectiles destroyed to date 21,098
Percentage of VX projectiles destroyed to date 58.5

Pounds of VX agent destroyed this period 0
Pounds of total VX agent destroyed to date 483,119

Total munitions destroyed to date since start
of operations (Sept. 7, 2004)

including non-stockpile GB and VX ton containers
191,317

Nominal tons of chemical agent destroyed
to date 1,255.66

Percentage of total agent tons destroyed 33.78

Ken Lonsinger (center), a mechanical technician at the
Umatilla Chemical Agent Disposal Facility (UMCDF),

helps demonstrate a new apron designed by the U.S.
Army Chemical Materials Agency (CMA) as an extra
layer of protection over the Demilitarization Protective
Ensemble (DPE) suit. Assisting him is Marty Smith, a
CMA personal protective equipment (PPE) specialist
from the Tooele Chemical Agent Disposal Facility
(TOCDF) in Utah.

“CMA recognized the need for an additional barrier
over the DPE suit and developed this one for a custom
fit,” said Rob Callihan, DPE Support Area (DSA) supervi-
sor. “Last week’s demonstration gave us a look at it to
see if we were interested in trying it.”

So far, Callihan and others like what they see. A
small number of the aprons are being ordered for use
during actual DPE entries. If all goes well and the
entrants like them, a larger quantity will be obtained.

CMA answers need
for DPE barrier


