
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
          
      
 

   
    
  
 
 
 
 
 
 
   
 
 
Pictured Above - TC 144: A PBCDF munitions handler uses a scissor 
 lift to lower the ton containers once they are removed from the  
Enhanced Onsite Container, in the Lower Unpack Area. A nearby 
 forklift will be used to transport the ton containers to an elevator,  
which will take them to the Upper Unpack Area where the ton 
 containers will be vented for pressure in glove boxes before they  
are processed. Photo – URS EG&G Washington Defense Group 

PBCDF disposal operations have safely eliminated: 
 

PBCDF WEEKLY TOTALS AMOUNT 
Blister Agent Mustard Ton Containers 14 

Blister Agent Mustard Pounds* 10,739 
 

PBCDF PROJECT TOTALS AMOUNT 

Blister Agent Mustard Ton Containers 42 

Percentage of Blister Agent Mustard Ton Containers                      1.13 (less than 1%) 

Blister Agent Pounds* 32,234 

Percentage of Total Chemical Agent Tons (all campaigns) 16.80 

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems 

PBCDF continues with Blister Agent Mustard Ton Container (TC) disposal operations. 
The Metal Parts Furnace primary, the Liquid Incinerator primary and secondary chambers are all 
at Normal Operating Temperature. Preparations continue for pressurized TC operations. Glove 
box training and Integrated Operations Demonstration operations continue. The current 
campaign is Blister Agent Mustard TC.    

Dec. 23 – Dec. 29, 2008 

     PBCDF Milestone Dates: 
 

• PBA Stockpile Storage began in 1945 
• Construction began in 1999 
• Construction complete in 2002 
• Testing and Training complete in 2005 
• Disposal Operations began in March 

2005 
• Last GB M55 rocket destroyed in May 

2007 
• Last VX M55 rocket destroyed in Feb. 

2008 
• Last VX M23 landmine destroyed in 

June 2008 

Pictured Above - TC 127: PBCDF employees raise a scissor lift to 
unload the ton containers from an Enhanced Onsite Container, after 
completing the routine monitoring and inspection to ensure that 
neither leaks nor any other damage occurred during the ton 
containers’ transportation from storage igloos.  
Photo – URS EG&G Washington Defense Group 
 


