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UMCD/UMCDF Milestones
• June 27, 2010: Completed mustard Agent Trial

Burn for Metal Parts Furnace (MPF) and Liquid
Incinerators (LICs).

• June 11, 2009: Began first HD ton container
destruction in the MPF.

• June 4, 2009: First HD ton containers transported
from depot storage to disposal plant.

• Nov. 5, 2008: Completed VX munitions campaign.
• Oct. 26, 2007: Began VX munitions campaign.
• July 8, 2007: Completed GB munitions campaign.
• Sept. 7, 2004: Began GB munitions campaign.

UMCDF Highlights
• It has been 1,804 days, or more than 8.4 million

work hours, since a lost work day accident occurred
at the UMCDF (July 7, 2006).

Umatilla Chemical Agent
Disposal Facility Processing

(June 9 - 15, 2011)
Total number of originally stockpiled HD-filled

ton containers destroyed this period 4
Total number of originally stockpiled HD-filled

ton containers destroyed to date 1,863
Percentage of originally stockpiled HD-filled

ton containers destroyed to date 70.7
Total “recipient” HD ton containers*

destroyed this period 0
Total “recipient” HD ton containers* destroyed

to date 669

Pounds of HD agent destroyed this period 10,661
Pounds of HD agent destroyed to date 3,327,937
Pounds of total agent destroyed to date

Includes GB, VX and HD 6,708,593
Total munitions destroyed to date since start

of operations (Sept. 7, 2004)
including non-stockpile GB and VX ton containers

219,819

Nominal tons of chemical agent destroyed
to date 3,041.83

Percentage of total agent tons destroyed 81.83
*Recipient ton containers are byproducts of mustard disposal and were

not a part of the original stockpile.

As a result of the external Environmental
Management System (EMS) audit conducted earli-

er this month, it has been determined that the site
maintains compliance with the ISO 14001 Standards.

After assessing all of the various aspects of the
established EMS program, auditors were highly
impressed with the system UMCD and UMCDF have
in place. During the closing meeting held on June 2,
auditors complimented management’s involvement
and the vast array of communication avenues avail-
able on site, both of which are key aspects to an effec-
tive EMS. The external EMS audit results included six
recommendations and no findings.

Team Umatilla maintains
compliance with ISO
14001 Standards

Early Saturday
morning,

issues arose with
the Metal Parts
Furnace (MPF)
when a ton con-
tainer (TC)
became stuck
between the MPF charge airlock and Zone 1. This
required numerous entries to complete repairs to the
MPF and move the TC safely back into Zone 1. 

Alpha Crew performed the first entry early Saturday
morning, and then Delta crew did “yeoman’s work” per-
forming multiple entries throughout their shift, said
Operations Manager Kim Jackson. The mechanics and
operators who performed the entries did an exceptional
job, she added. Jackson also credited the HAZMAT
team (pictured above) and Demilitarization Protection
Ensemble (DPE) Support Area (DSA) for performing
backup duties and coordinating entries, and a “super
job” by the Control Room in managing the MPF entries.  

During test runs Sunday night another jam
occurred. The furnace was repaired and processing
resumed on Wednesday. 

Furnace issues
curtail processing


